

# Installation calendar 2021

This page lists the calendar for the deliveries performed by SecuTix in 2021.

Deliveries are distinguished in bug fixing patches (*P* in the table below) and feature patches (*F* in the table below). Bug fixing patches contain exclusively corrections for bugs, while feature patches bring new features and bug corrections in the system.

## Production

	JAN				FEB				MAR					APR		
Cloud	week 04.01	week 11.01	week 18.01	week 25.01	week 01.02	week 08.02	week 15.02	week 22.02	week 01.03	week 08.03	week 15.03	week 22.03	week 29.03	Cloud	week 05.04	week 12.04
	F	P	F	P	P	P	P	P	F	P	F	P	P		P	F
14	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	14	V1.14	V2.0
15	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	15	V1.14	V2.0
16	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	16	V1.14	V2.0
18	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	18	V1.14	V2.0
19	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	19	V1.14	V2.0
20	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	20	V1.14	V2.0
28	-	V1.4	-	V1.6	V1.7	-	-	V1.8	-	V1.10	-	V1.12	V1.13	28	V1.14	-
44	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	44	V1.14	V2.0
50	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	50	V1.14	V2.0

	Bishorn V1
	Bishorn V2
	Bishorn V3
	Weissborn V1

## Pre-production

	JAN				FEB				MAR					APR		
Cloud	week 04.01	week 11.01	week 18.01	week 25.01	week 01.02	week 08.02	week 15.02	week 22.02	week 01.03	week 08.03	week 15.03	week 22.03	week 29.03	Cloud	week 05.04	week 12.04
	F	P	F	P	P	P	P	P	F	P	F	P	P		P	F
14	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	14	V1.14	V2.0
15	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	15	V1.14	V2.0
16	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	16	V1.14	V2.0
18	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	18	V1.14	V2.0
19	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	19	V1.14	V2.0
20	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	20	V1.14	V2.0
28	-	V1.4	-	V1.6	V1.7	-	-	V1.8	-	V1.10	-	V1.12	V1.13	28	V1.14	-
	V1.3 (T28)		V1.5 (T28)						V1.9 (T28)		V1.11 (T28)					V2.0 (T28)
44	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	44	V1.14	V2.0
50	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	50	V1.14	V2.0
DM1	V1.3	V1.4	V1.5	V1.6	V1.7	-	-	V1.8	V1.9	V1.10	V1.11	V1.12	V1.13	50	V1.14	V2.0

	Bishorn V1
	Bishorn V2
	Bishorn V3
	Weissshorn V1

## Production releases of 2020

	JAN				FEB				MAR					APR		
Cloud	week 06.01	week 13.01	week 20.01	week 27.01	week 03.02	week 10.02	week 17.02	week 24.02	week 02.03	week 09.03	week 16.03	week 23.03	week 30.03	Cloud	week 06.04	week 13.04
	P	F	P	P	P	F	P	P	F	P	P	F	P		P	F
14	V1.0	V1.1	V1.2	V1.3	V1.4	V1.5	V1.6	V1.7	V1.8	V1.9	V1.10	V1.11	<del>V1.12</del>	14	V1.13	V1.14
15	V1.0	V1.1	V1.2	V1.3	V1.4	V1.5	V1.6	V1.7	V1.8	V1.9	V1.10	V1.11	<del>V1.12</del>	15	V1.13	V1.14
16	V1.0	V1.1	V1.2	V1.3	V1.4	V1.5	V1.6	V1.7	V1.8	V1.9	V1.10	V1.11	<del>V1.12</del>	16	V1.13	V1.14
18	V1.0	V1.1	V1.2	V1.3	V1.4	V1.5	V1.6	V1.7	V1.8	V1.9	V1.10	V1.11	<del>V1.12</del>	18	V1.13	V1.14
19	V1.0	V1.1	V1.2	V1.3	V1.4	V1.5	V1.6	V1.7	-	V1.9	V1.10	V1.11	<del>V1.12</del>	19	V1.13	V1.14
20	V1.0	V1.1	V1.2	V1.3	V1.4	V1.5	V1.6	V1.7	V1.8	V1.9	V1.10	V1.11	<del>V1.12</del>	20	V1.13	V1.14
28	-	V1.1	V1.2	V1.3	V1.4	V1.5	V1.6	V1.7	V1.8	-	-	-	-	28	-	-
44	V1.0	V1.1	V1.2	V1.3	V1.4	V1.5	V1.6	V1.7	V1.8	V1.9	V1.10	V1.11	<del>V1.12</del>	44	V1.13	V1.14
50	V1.0	V1.1	V1.2	V1.3	V1.4	V1.5	V1.6	V1.7	V1.8	V1.9	V1.10	V1.11	<del>V1.12</del>	50	V1.13	V1.14

	Allalin V1
	Allalin V2
	Allalin V3
	Bishorn V1